
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending May 7, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 49% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–47% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

STATUS OF WORK:

In Progress
Completed     

To-Date Project Total
Percent 

Complete
SUBSTRUCTURE
Pier Tables 5 0 28 5%
Pier Columns 5 7 28 25%
Pier Access Casing 3 7 20 35%
FOUNDATIONS
Footing Boxes Set 1 21 28 75%
Piles Driven 3 94 160 59%
PRECAST YARD
Panels Cast 8 308 876 35%
Segments Cast 3 144 452 32%

PIER TABLES
 Pier 16E – Install reinforcement & form for top deck
 Pier 15E – Form upper stems & blister area
 Pier 14E – Erect precast panels 
 Pier 13E – Continue to form soffit and stem walls
 Pier 12E – Form soffit and stem walls
 Pier 11E – Continue to install falsework
 Pier 10E – Install falsework

PIER COLUMNS
 Pier 09E – Install 3rd lift pier steel
 Pier 08E – Pour 2nd lift pier & place steel for access casing wall
 Pier 07E – Install 2nd lift pier steel
 Pier 05E – Fabricate bar reinforcing cage for 1st lift
 Pier 04E – Pour leveling pad.

FOUNDATIONS
 Pier 06E – Install pile studs, place 2nd lift pile concrete
 Pier 05E – Install pile studs  
 Pier 04E – Prep. & install thermal control, place 2nd lift grout
 Pier 03E – Continue pile head connection welding
 Pier 16W – Cut slots for pile head connections
 Pier 15W – Dewatering the box
 Pier 14W –  Drive west piles to tip
 Pier 13W –  Drive east side piles to tip, drive bottom west side piles
 Pier 12W – Finish locking fill & dewatering the box
 Piers 11W – Dredge cell
 Piers 10W – Remove cofferdam
 Piers 06W – Splice piles on east side
 Piers 03W, 04W– Place rebars and forms for exterior concrete walls

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast next week
 3 segments are scheduled to be cast next week



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –93% Est. Date of Completion – May 26, 2004
Work Completed – 70%                           Project Cost: $25M

STATUS OF WORK:
 W2E:    Install embeds and place column formwork
 W2W:   Install architectural rebars and place corbel

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 83% Est. Date of Completion – July 20, 2004
Completed – 69% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION

 Continue rough-in electrical & conduits
 Install site drainage 
 Apply anti-graffiti coating  
 Continue installation on interior fixtures
 Install Low Voltage System

UTILITY RELOCATIONS
 Rough Grade WB 80 Onramp

CLOSURE
 WB 80 On-Ramp east of YBI tunnel
 Tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 97% Est. Date of Completion – May 31, 2004
Completed – 98%

STATUS OF WORK:
 Install traffic loops
 Continue to pave parking lot, tennis court and roadway
 Continue to place pre-fabricated guardhouse
 Continue to install sliding security gate



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0% Est. Date of Completion – December 30, 2004
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
Contract Suspended:  April 9, 2004 – July 10, 2004

STATUS OF WORK:
 Continue to review preliminary design submittals for West Tie-in, Viaduct and East Tie-in
 Arrange certification for material testing
 Review RFI’s and Submittals for approval
 Identify potential utility conflicts 
 Project is suspended until July 10, 2004 – due to utility impacts and other delays from adjacent SFOBB

contracts

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 1.42% Est. Date of Completion – May 26, 2007
Completed – 0% Project Cost: $177.45M

Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
 Continued review of RFI’s & Submittals

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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